

BRILWORKS SOFTWARE LLP

Champions Longevity

Scope of Work

Lean MVP — Web App, Mobile App & Deployment

Excluding Ring AIR & CGM Integration

Client	Champions Longevity
Vendor	Brilworks Software LLP
Document	Lean MVP Scope of Work (SOW) v1.0
Prepared	May 18, 2026
Engagement Model	Fixed Price, milestone-based (30 / 30 / 30 / 10)
Total Effort	2,000 hours (base 1,572 + 10% PM + ~17% buffer)
Duration	12 – 14 weeks
Team Size	5 – 6 engineers
Total Contract Value	INR ₹45 Lakh – ₹50 Lakh (exclusive of 18% GST)
Grand Total (incl. GST)	INR ₹53.10 Lakh – ₹59.00 Lakh

1. Project Overview

Brilworks Software LLP (“Brilworks”, “we”) will design, build, and deploy a Lean MVP of the Champions Longevity platform on behalf of Champions Longevity (“Client”, “you”). The MVP comprises a consumer-facing iOS + Android mobile application, an internal Admin Console (web), backend APIs and services, and production deployment.

The Lean MVP scope is intentionally narrower than the original full-product specification (see Section 11 — “Not Included in This SOW”). It leverages managed services (Supabase), pre-built UI component libraries (NativeBase, shadcn/ui), and hosted payment + AI providers to compress delivery from ~3,100 engineering hours to ~1,572 base hours (1,800–2,000 buffered) — a ~45% reduction.

1.1 Objectives

- **Ship a production-grade Lean MVP** of Champions Longevity covering 8 functional modules across mobile + admin + backend.
- **Validate core product-market fit** with a member-facing experience built on lab diagnostics, therapies, AI coach, and longevity programs.
- **Defer wearable + device integration** (Ring AIR, CGM) to a follow-on add-on phase — reducing MVP risk and shortening time-to-launch.
- **Establish a scalable foundation** on Supabase + Node.js + React Native that supports later additions without re-architecture.

1.2 In-Scope Deliverables

- **Mobile App (iOS + Android)** — React Native + NativeBase, all user-facing screens, state management, navigation.
- **Admin Console (Web)** — Next.js 14 + shadcn/ui + Tailwind, essential CRUD panels for diagnostics, therapies, programs, prompts.
- **Backend APIs & Services** — Supabase (Auth, Postgres, Storage, Realtime) + Node.js / Next.js API routes, biomarker engine, booking, AI integration.
- **DevOps & Deployment** — Docker, GitHub Actions CI/CD, Railway/Fly.io or Vercel + Supabase hosting, App Store + Play Store submissions.
- **Testing & QA** — manual + critical-path automation, happy-path verification across all modules.

2. Modules & Detailed Scope

The MVP comprises 8 functional modules totaling 1,572 base engineering hours. Each module is delivered as a vertical slice including frontend, backend, and integration work.

Module 2.1 — Infrastructure & Auth	120 hrs
Scope: Supabase Auth (Email+OTP, Google, Apple SSO), onboarding flow (4 screens), simplified RBAC (4 roles — Admin, Physician, Provider, Member), PostgreSQL schema, Node.js/Next.js API routes, Supabase Storage, FCM push + Resend email notifications, GitHub Actions CI/CD with Docker.	
Frontend 36 hrs • Backend 84 hrs • Total 120 hrs	
Module 2.2 — Diagnostics Hub	280 hrs
Scope: Simplified biomarker engine (weighted scoring), reference ranges CRUD, lab result upload (CSV + manual entry; PDF OCR deferred), 6-system diagnostic profile UI with score cards, single-method biological age calculation, scheduled diagnostics with reminders, physician queue with basic admin views.	
Frontend 128 hrs • Backend 152 hrs • Total 280 hrs	
Module 2.3 — Therapies Module	260 hrs
Scope: Therapy catalog (list + detail cards), simplified booking with time-slot picker (no waitlist / conflict resolution), Razorpay hosted checkout with webhook integration, provider session flow (mark complete + notes), rule-based recommendation engine (no ML), admin CRUD for catalog + pricing.	
Frontend 132 hrs • Backend 128 hrs • Total 260 hrs	
Module 2.4 — CHAMP AI Coach	200 hrs
Scope: Vercel AI SDK chat UI (built-in streaming), OpenAI API integration with simple RAG context assembly, 3–4 core prompt templates, weekly auto-generated health narrative (cron-triggered), basic safety guardrails (blocklist + disclaimers), prompt template editor in admin, daily AI insight card on home screen.	
Frontend 68 hrs • Backend 132 hrs • Total 200 hrs	
Module 2.5 — Programs Module	220 hrs
Scope: Program catalog + enrollment flow, progress tracking UI with milestones, phase-based program engine with daily plan (not full state machine), basic before/after outcome analytics, admin program structure builder with shadcn/ui forms.	
Frontend 112 hrs • Backend 108 hrs • Total 220 hrs	
Module 2.6 — Home Screen	160 hrs

Scope: Performance score + sub-scores display, biological age gauge with delta, metric cards (lab-only values — glucose, VO2; wearable cards show “Connect Device” placeholder), streaks + personal bests (lab-based subset), milestones + quick book CTA, header with AI preview, recovery badge + greeting.

Frontend 124 hrs • **Backend** 36 hrs • **Total** 160 hrs

Module 2.7 — Profile & Settings

120 hrs

Scope: Profile header with avatar/bio/stats, AI health narrative (rendered markdown), performance score breakdown, membership benefits / tier display, 6 essential settings screens (preferences, privacy, notifications, account, support, about).

Frontend 84 hrs • **Backend** 36 hrs • **Total** 120 hrs

Module 2.8 — Cross-Cutting Concerns

212 hrs

Scope: Push notifications (FCM / APNs basics), lab-triggered score recalculation, search & filtering, Mixpanel basic event tracking, single-target cloud deploy (Railway/Fly.io or Vercel), security essentials (SSL, secrets, basic hardening), iOS + Android App Store submissions, manual + critical-path QA, Sentry error tracking + basic uptime monitoring.

Frontend 88 hrs • **Backend** 124 hrs • **Total** 212 hrs

3. Deliverable Summary

Aggregated engineering hours across all 8 modules, grouped by deliverable category.

Deliverable	Hours	%	What's Included
Mobile App (React Native + NativeBase)	580	37%	iOS + Android app, all user-facing screens, NativeBase components, navigation, state management
Admin Web App (Next.js + shadcn/ui)	192	12%	Admin console with essential CRUD panels for diagnostics, therapies, programs, and AI prompts
Backend APIs & Services	660	42%	Supabase + Node.js APIs, biomarker engine, booking, AI integration, business logic, data layer
DevOps & Deployment	60	4%	GitHub Actions CI/CD, Docker, Railway/Fly.io deploy, app store submission
Testing & QA	80	5%	Manual testing, critical-path tests, happy-path focus (E2E automation deferred)
Grand Total (Base)	1,572	100 %	+10% PM overhead = ~1,730 hrs. +15% buffer = ~1,990 hrs. Range: 1,800–2,000 hrs.

4. Timeline & Phasing

Delivery is structured across 4 phases spanning 12–14 calendar weeks. Phases overlap intentionally to maximize parallel execution by independent sub-teams.

Phase	Weeks	Deliverables	% Effort
Phase 1 — Foundation	Weeks 1–3	Project kickoff, Infrastructure & Auth, Supabase setup, database schema, CI/CD pipeline, admin shell	~13%
Phase 2 — Core Modules	Weeks 3–8	Diagnostics Hub, Therapies Module, Home Screen (built in parallel by separate sub-teams)	~45%
Phase 3 — AI & Programs	Weeks 7–11	CHAMP AI Coach, Programs Module, Profile & Settings (built in parallel)	~30%
Phase 4 — Harden & Launch	Weeks 11–14	Integration testing, security hardening, QA cycles, App Store / Play Store submission, production deployment	~12%

Key Milestones

- **Week 3** — M1: Foundation complete (Auth, DB schema, CI/CD live, admin shell deployed to staging).
- **Week 8** — M2: Core modules functionally complete (Diagnostics + Therapies + Home in staging, internal demo).
- **Week 11** — M3: All modules feature-complete, UAT begins, App Store submission initiated.
- **Week 14** — M4: Production release, App Store + Play Store live, 30-day hypercare begins.

5. Team Composition

A lean team of 5–6 engineers + 0.25 Project Manager. The backend engineer also owns AI integration (simple RAG via Vercel AI SDK — no dedicated AI/ML engineer required for MVP).

Role	Count	Allocation	Focus Area
React Native Engineer (Sr / Mid)	2	580 hrs	Mobile App — all user-facing screens, NativeBase components, state management, navigation
Next.js / Fullstack Engineer	1	192 hrs	Admin Console — shadcn/ui CRUD panels, supports backend API routes
Backend Engineer (Sr / Mid)	1.5	660 hrs	Supabase + Node.js APIs, business logic, AI integration (RAG), data layer
DevOps Engineer	0.5	60 hrs	CI/CD pipeline, Docker, Railway/Fly.io deploy, monitoring setup
QA Engineer	0.5	80 hrs	Manual testing, critical-path verification, happy-path focus
Project Manager	0.25	PM overhead (~10%)	Sprint planning, stakeholder updates, risk management, delivery coordination

6. Technology Stack

Frontend

- **React Native + NativeBase** — iOS + Android cross-platform mobile
- **Next.js 14 + shadcn/ui + Tailwind** — Admin Console (web)
- **TypeScript** — end-to-end type safety
- **Zustand** — lightweight client-state management

Backend

- **Supabase** — Auth (Email+OTP, Google, Apple SSO), PostgreSQL, Storage, Realtime
- **Node.js / Next.js API routes** — custom business logic
- **Vercel AI SDK + OpenAI API** — LLM integration with simple RAG
- **Razorpay (hosted checkout)** — payments (INR)
- **Resend** — transactional email
- **Firebase Cloud Messaging** — push notifications

Infrastructure & DevOps

- **Railway / Fly.io** or Vercel + Supabase — cloud hosting (single target)
- **Docker** — containerization
- **GitHub Actions** — CI/CD pipeline
- **Sentry + Mixpanel** — error monitoring + product analytics

7. Commercial

7.1 Pricing

This engagement is delivered on a Fixed Price model based on a buffered effort estimate of 2,000 engineering hours. The total contract value is INR ₹45 Lakh – ₹50 Lakh, exclusive of taxes. GST will be charged additionally at the prevailing rate (currently 18%).

Item	Hours	Amount (INR, Low)	Amount (INR, High)
Base engineering effort	1,572	₹35.37 Lakh	₹39.30 Lakh
Project management overhead (+10%)	158	₹3.56 Lakh	₹3.95 Lakh
Contingency buffer (~17%)	270	₹6.07 Lakh	₹6.75 Lakh
Subtotal (excl. GST)	2,000	₹45.00 Lakh	₹50.00 Lakh
GST @ 18%	—	₹8.10 Lakh	₹9.00 Lakh
Grand Total (incl. GST)	2,000	₹53.10 Lakh	₹59.00 Lakh

7.2 Payment Schedule (30 / 30 / 30 / 10)

Payments are tied to delivery milestones. Invoices are issued in INR upon milestone sign-off and are payable within 15 calendar days via bank transfer. GST @ 18% will be applied to each invoice.

Milestone	Trigger	% of Total	Amount (INR, excl. GST)
M1 — Kickoff	Contract signing + project kickoff (Week 0)	30%	₹13.50 – ₹15.00 Lakh
M2 — Mid-phase Delivery	Phase 2 complete: Diagnostics + Therapies + Home in staging (Week 8)	30%	₹13.50 – ₹15.00 Lakh
M3 — UAT & Production Ready	All modules feature-complete, UAT sign-off, App Store submission (Week 11–12)	30%	₹13.50 – ₹15.00 Lakh
M4 — Launch & Post-Launch	Production release + 30-day hypercare complete (Week 14 + 30 days)	10%	₹4.50 – ₹5.00 Lakh
Total (excl. GST)	Across 4 milestones over ~17 weeks (14 delivery + 30-day post-launch). GST @ 18% added on each invoice.	100%	₹45 – ₹50 Lakh

7.3 Out-of-Scope Change Requests

Any work outside the scope defined in Sections 1–6 will be handled via a Change Request (CR). Each CR includes a written description, revised hours estimate priced consistently with the contract blended

rate (approximately ₹2,250 – ₹2,500 per hour), and impact on timeline. CRs are billed separately, attract GST @ 18%, and require client sign-off before work begins.

7.4 What's Included

- **All engineering, design integration, QA, DevOps, and project management** for the modules listed in Section 2.
- **Cloud infrastructure setup** (Railway/Fly.io or Vercel + Supabase). Third-party service costs (Supabase, OpenAI, Razorpay, Resend, FCM, Mixpanel, Sentry) are billed directly to the Client and are not included in this SOW.
- **iOS App Store + Google Play Store submission** (developer account fees paid by Client).
- **30-day post-launch hypercare** for critical-bug fixes related to the delivered scope.

8. Time & Pricing Justification

This section explains how the 2,000-hour effort estimate and ₹45–50 Lakh contract value were derived, and how they compare against alternative delivery paths. It is provided to support the SOW with transparent reasoning behind both the timeline and the price.

8.1 How the 2,000-Hour Estimate Was Built

The estimate is bottom-up, derived from the detailed module-level breakdown in Section 2. Each module was decomposed into feature areas, each feature area was sized against a 4-tier complexity rubric (Low / Medium / High / Very High), and frontend and backend hours were estimated independently. The 8 module subtotals roll up to a deterministic base of 1,572 engineering hours.

- **Base engineering effort:** 1,572 hrs (sum of all 8 module subtotals from Section 2).
- **Project management overhead:** +158 hrs — industry-standard 10% allowance for sprint planning, weekly client demos, cross-functional coordination, risk management, and status reporting.
- **Contingency buffer:** +270 hrs (~17%) — allocated against known risk areas (see 8.2).
- **Total buffered: 2,000 engineering hours.**

8.2 Contingency Buffer Allocation

The 17% buffer is not a generic markup — it is specifically allocated against identified risk areas from Section 9. This makes the buffer auditable and defensible.

Risk Area	Buffer Allocation (hrs)
LLM prompt-tuning iterations (CHAMP AI Coach)	~60 hrs
Clinical-team feedback cycles (biomarker scoring validation)	~40 hrs
Razorpay RBI / payment-flow compliance adjustments	~30 hrs
App Store + Play Store review iterations	~30 hrs
Integration glue, design refinements, and unknown-unknowns	~110 hrs
Total Contingency Buffer (~17% of base + PM)	270 hrs

8.3 Scope Reduction vs. Full-Spec Estimate

The original full-product specification (Ring AIR + CGM integration, complex PhenoAge biological-age formulas, custom payment UI, ML-based recommendations, drag-and-drop program builder, 8-role RBAC, K8s deployment, formal SOC2/HIPAA audit, etc.) was scoped at approximately 3,100 engineering hours.

This Lean MVP delivers the same user-facing product surface area at ~45% lower effort through deliberate, reversible trade-offs:

- **Managed services** (Supabase Auth, Postgres, Storage, Realtime) replace custom-built infrastructure — saves ~250 hrs.
- **UI component libraries** (NativeBase, shadcn/ui + Tailwind) replace custom-coded UI — saves ~40% of frontend hours.

- **Hosted payment checkout** (Razorpay hosted page) replaces a custom payment UI — saves ~30 hrs.
- **Simplified v1 algorithms** for scoring, recommendations, and admin dashboards — saves ~200 hrs collectively.
- **Deferred wearable / device integration** to a follow-on phase (+224 hrs, scoped separately as ₹5–6 Lakh add-on).

Each item is a reversible decision — any of them can be added back via the Change Request process in Section 7.3 once MVP validation is complete and product-market signal is captured.

8.4 Cost Efficiency vs. Comparable Vendors

The same 2,000-hour scope priced through alternative delivery models:

Region / Vendor Type	Typical Blended Rate	Cost for 2,000 hrs	vs. Brilworks
US agency (NY / SF / Boston)	\$125 – \$175 / hr	\$250K – \$350K (₹2.1 – ₹2.9 Cr)	4.5× – 6.5×
Western Europe (UK, NL, DE)	\$85 – \$110 / hr	\$170K – \$220K (₹1.4 – ₹1.8 Cr)	3.0× – 4.0×
Eastern Europe (PL, RO, UA)	\$50 – \$70 / hr	\$100K – \$140K (₹85L – ₹1.2 Cr)	1.8× – 2.5×
LATAM (BR, MX, AR)	\$45 – \$65 / hr	\$90K – \$130K (₹76L – ₹1.1 Cr)	1.7× – 2.3×
India — Tier 1 boutiques	\$30 – \$45 / hr	\$60K – \$90K (₹51L – ₹76L)	1.1× – 1.5×
Brilworks Software LLP (this SOW)	~\$25 / hr (₹2,250 – 2,500)	₹45 – ₹50 Lakh	Baseline (1.0×)

Brilworks delivers this scope at the rate point of an Indian Tier-1 boutique while maintaining a delivery profile (team seniority, code-quality discipline, post-launch warranty, India-resident data hosting) comparable to higher-priced regions. The blended rate of approximately ₹2,250 – ₹2,500 / hour reflects:

- **All engineers are Mid-to-Senior** (3 – 7 years of relevant experience) — not freshers.
- **Domain experience on the bench** in healthcare / longevity, AI / LLM integration, and Indian payment compliance (RBI, Razorpay).
- **Established delivery infrastructure** — CI/CD, code review, testing standards, security review — already in place; not built per-project.
- **Operational economics of an Indian delivery team** (salary base, infrastructure cost, INR / USD differential) compounding the offshore cost advantage.

8.5 Build vs. Hire vs. Vendor — Total Cost of Ownership

Comparing the three realistic paths to delivering the same Lean MVP, on a Year-1 total-cost-of-ownership basis:

Path	Year-1 Cost (₹)	Time to Launch	Key Risks
In-house team (5–6 hires)	₹125 – ₹180 Lakh	7 – 9 months	Recruiting cycle, ramp-up,

Path	Year-1 Cost (₹)	Time to Launch	Key Risks
			attrition, equity dilution, no proven delivery
US / EU vendor	₹1.5 – ₹2.9 Cr	4 – 6 months	Time-zone friction, high burn rate, slower iteration cycles
Brilworks (this SOW)	₹45 – ₹50 Lakh	12 – 14 weeks	Defined risks in Section 9, mitigated by 17% contingency buffer

The in-house path assumes 5 – 6 engineering hires at typical Indian healthtech-startup CTC (₹15 – 25 Lakh per engineer per year, fully loaded), 3 – 4 months of recruiting time, and 2 – 3 months of ramp-up before the team is productive on this specific stack — pushing actual launch to roughly 7 – 9 months versus 12 – 14 weeks with a pre-assembled team.

8.6 Why Fixed Price (vs. Time & Materials)

This SOW is offered on a Fixed Price basis rather than Time & Materials. Both parties benefit:

- **Champions Longevity** gets a predictable total cost and predictable cash-flow milestones. If the project takes 2,200 hours instead of 2,000, the additional 200 hours are absorbed by Brilworks — not billed. Buffer-overflow risk transfers from client to vendor.
- **Brilworks** gets a clearly bounded scope (Sections 1–6) and a defined change-request process (Section 7.3) for anything outside it. Aligned incentives keep both teams focused on shipping.
- **The 30 / 30 / 30 / 10 milestone structure** ties 70% of payment to pre-launch delivery gates and 30% to launch + post-launch quality — ensuring vendor accountability through go-live and the 30-day hypercare window.

8.7 Summary

The 2,000-hour, ₹45–50 Lakh estimate is conservative, bottom-up, and benchmark-defensible. It reflects ~45% scope reduction from the full-product spec, a 17% identified-risk buffer, and pricing that is 1.5× – 6.5× lower than comparable Western vendors for the same delivered scope. The fixed-price + milestone-billing model transfers buffer-overflow risk to Brilworks while giving Champions Longevity cost predictability and clear delivery gates.

9. Assumptions

This estimate is built on the following assumptions. Material deviation from any of these may trigger a Change Request.

- **Design is finalized** — UI screens and design system provided by Client are stable; no major redesigns expected mid-build.
- **Supabase as managed BaaS** — Auth, PostgreSQL, Storage, and Realtime handled by Supabase (Pro tier minimum).
- **UI component libraries used** — NativeBase for mobile, shadcn/ui + Tailwind for admin.
- **Razorpay hosted checkout** — INR currency, standard hosted flow (no custom payment UI).
- **LLM provider: OpenAI** — API-based via Vercel AI SDK; no self-hosted LLM.
- **Single deploy target** — Railway/Fly.io or Vercel + Supabase. No Kubernetes, CDN tuning, or multi-region setup in MVP.
- **Clinical content provided by Client** — biomarker reference ranges, therapy descriptions, program protocols, and physician validation supplied by Champions Longevity clinical team.
- **8-hour productive work day** — 1 person-day = 8 productive engineering hours.
- **Client responsiveness** — client decisions, content, and approvals returned within 2 business days; longer delays may impact timeline.

10. Risks & Mitigations

- **LLM prompt-tuning iterations** — CHAMP AI may need multiple rounds of refinement. Mitigation: 15% contingency buffer covers ~2 additional rounds.
- **Clinical team feedback cycles** — biomarker scoring needs physician validation. Mitigation: async review process with weekly clinical sync.
- **Razorpay / RBI compliance** — recurring payment regulations may evolve. Mitigation: lock payment flow design in Week 4.
- **App Store review time** — Apple review can take 1–3 weeks. Mitigation: submit early (Week 11) and prepare expedited review request if needed.
- **Supabase plan limits** — may need to upgrade plan as usage grows. Mitigation: monitor at Pro tier; plan upgrade billed to Client.
- **Scope creep** — mid-flight additions can compound. Mitigation: formal CR process (Section 7.3) for all out-of-scope items.

11. Acceptance & Governance

11.1 Acceptance Criteria

A module is considered “accepted” when:

- All features in the module's Section 2 scope are functionally complete and demonstrable in the staging environment.
- Happy-path manual test cases pass without critical defects.
- Code is merged to the main branch and deployed via the CI/CD pipeline.
- Client provides written sign-off within 5 business days of demo (or sign-off is auto-granted if no feedback is received).

11.2 Governance Cadence

- **Daily standup** — internal engineering team, 15 min.
- **Weekly client status call** — PM-led, 30 min, with written status note.
- **Bi-weekly demo** — working software walkthrough.
- **Milestone review** — formal sign-off meeting at each milestone.

11.3 Communication Channels

- Slack (shared channel) for daily async communication.
- Linear / Jira for tickets and sprint board (Client invited as observer).
- GitHub for source code (Client invited as collaborator).
- Loom / Google Meet for demos and reviews.

12. Not Included in This SOW (vs. Original MVP Scope of Work)

The following items were present in the original Champions Longevity MVP Scope of Work but have been intentionally descope, deferred, or simplified in this Lean MVP. They are documented here for transparency and can be added back via formal Change Requests or future engagement phases.

12.1 Wearable & Device Integration (Entirely Excluded)

All wearable and IoT-device features are deferred to a follow-on “Wearables Phase”, estimated at +224 hrs (≈ \$5,600 at the same blended rate).

- **Ring AIR wearable integration** — SDK setup, BLE pairing, data sync pipeline (+80 hrs).
- **CGM device integration** — BLE pairing, real-time glucose streaming (+64 hrs).
- **Real-time wearable metrics on Home** — HRV, sleep, recovery, stress live cards (+32 hrs). MVP shows “Connect Device” placeholder.
- **Wearable-dependent streaks** — activity streaks, movement goals tracking (+16 hrs).
- **Score recalculation triggered by wearable events** — real-time score updates from continuous data streams (+32 hrs). MVP recalculates on lab upload only.

12.2 Diagnostics — Simplifications

- **Complex PhenoAge / Klemara-Doubal biological-age formulas** — replaced with simplified weighted-average scoring. Single biological-age method in MVP.
- **PDF / lab-report OCR** — deferred. Lab data entry via CSV upload + manual form only.
- **Full 3,500+ biomarker catalog** — MVP starts with a curated core set defined with Client clinical team. Catalog can grow post-MVP.
- **Multi-system physician interpretation workflow** — reduced to a basic physician queue with single-reviewer flow.

12.3 Therapies — Simplifications

- **Waitlist + conflict-resolution booking engine** — replaced with a simplified time-slot picker. No waitlist promotion or auto-rebooking in MVP.
- **Custom in-app payment UI** — replaced with Razorpay hosted checkout page.
- **ML-based therapy recommendation engine** — replaced with rule-based (if/then) recommendations. ML can be layered on top later.
- **Advanced provider tooling** — calendar sync, multi-provider scheduling, room/resource allocation, and provider payouts are deferred.

12.4 CHAMP AI Coach — Simplifications

- **Custom context-assembly pipeline** — replaced with Vercel AI SDK + simple RAG over Supabase data.
- **Multi-model LLM routing** — MVP uses OpenAI only. Anthropic / open-source fallback deferred.
- **Extensive prompt library + versioning** — reduced to 3–4 core templates with basic admin editor.
- **Advanced clinical safety guardrails** — reduced to blocklist + standard medical disclaimers. Full clinical-NLP filtering is deferred.

12.5 Programs — Simplifications

- **Full state-machine program engine** — replaced with simpler phase-based logic + daily plan.
- **Advanced outcome analytics** — reduced to basic before/after comparison. Cohort analysis and longitudinal trends are deferred.
- **Drag-and-drop program builder** — replaced with form-based CRUD using shadcn/ui.

12.6 Admin Console — Simplifications

- **Role hierarchy** — reduced from 8 roles to 4 (Admin, Physician, Provider, Member).
- **Admin analytics dashboards** — deferred. MVP admin focuses on CRUD; analytics are accessed via Mixpanel directly.
- **Advanced reporting + exports** — deferred. Basic table views and CSV export only.
- **Bulk operations / user import** — deferred.

12.7 Infrastructure & Cross-Cutting — Simplifications

- **Custom S3 + CloudFront setup** — replaced with Supabase Storage.
- **Kubernetes, CDN tuning, auto-scaling, multi-region** — deferred. Single-target deploy on Railway/Fly.io or Vercel.
- **Server-side PDF generation (Puppeteer / wkhtmltopdf)** — deferred. MVP uses browser print-to-PDF for reports.
- **E2E test automation (Detox / Playwright)** — deferred. MVP relies on manual + critical-path scripted tests.
- **Advanced observability** — distributed tracing, custom dashboards, SLO/SLA tooling are deferred. MVP uses Sentry + basic uptime monitoring.
- **SOC 2 / HIPAA formal compliance program** — MVP follows security best practices but does not include formal audit / certification work.

12.8 Out of Scope Entirely

- **Marketing website** — not included. Brilworks can quote separately if needed.
- **Content production** — copywriting, blog content, therapy descriptions, program protocols are provided by Client.
- **Branded design system creation** — design is provided by Client; this SOW covers implementation only.
- **Customer support tooling** — helpdesk, ticketing, live chat (Intercom / Zendesk) integration deferred.
- **EHR / EMR integrations** — not in MVP.
- **Telemedicine / video-call features** — not in MVP.
- **Multi-language / localization** — English only in MVP.

Note: Any item in Section 11 can be added back via a Change Request. The original full-scope MVP estimate (pre-lean) was approximately **3,100 hours** — the Lean MVP delivers the same product surface area for members and admins, at **~45% lower effort**, by trading depth in non-critical areas for time-to-market.

13. Acceptance & Signatures

This Statement of Work is governed by the Master Services Agreement (MSA) between Champions Longevity and Brilworks Software LLP. By signing below, both parties agree to the scope, timeline, pricing, payment schedule, and exclusions described herein.

For Champions Longevity	For Brilworks Software LLP
Name: _____	Name: Vikas Singh
Title: _____	Title: Director, Brilworks Software LLP
Signature: _____	Signature: _____
Date: _____	Date: _____