

BRILWORKS SOFTWARE LLP

503, Fortune Business Hub, Science City Rd, Sola, Ahmedabad, Gujarat 380060

ACTION REQUIRED — BEFORE KICKOFF

Phase 1 Engagement Confirmation

Architecture & scope selection for the Champions Longevity build

TO Champions Longevity Leadership Team	FROM Vikas Singh CTO, Brilworks Technology Pvt Ltd vikas@brilworks.com • +91-8866518364
DATE May 18, 2026	RESPONSE REQUESTED BY _____ (5 business days)

A short note before we kick off

Dear Champions Longevity team,

Over the past few weeks, we have shared two documents with you for the upcoming Phase 1 build:

- **The Lean MVP Scope of Work** — ₹45 – 50 Lakh, 12 – 14 weeks, structured around 8 functional modules.
- **The Technical Q&A (Phase 1)** — a detailed architecture document answering the standard CTO-level due-diligence questions.

On reviewing both side-by-side, we want to flag — proactively, before kickoff — that the two documents describe the same product at two different levels of architectural ambition. The SOW prices a fast-to-market lean build on Supabase + single-target deploy. The Q&A commits to a production-grade enterprise architecture (self-managed Postgres + TimescaleDB + Redis on AWS, multi-LLM with observability, HIPAA + GDPR-ready, structured handover).

Both versions of the product are deliverable. They just have different cost, timeline, and team-size implications. We would much rather surface this now and let you choose than discover the gap in Week 8 and have an uncomfortable scope-creep conversation.

This document presents three clean options for Phase 1. Please review, indicate your selection on the last page, and return it signed. Once we receive your selection, we will issue a revised SOW (and, where applicable, a revised Q&A) that matches it exactly — and we will kick off the build.

Happy to discuss any of this on a call before you decide. Just reply to this thread.

Warm regards,

Vikas Singh

CTO, Brilworks Technology Pvt Ltd

Your three options at a glance

Same product. Three levels of architectural ambition. Pick the one that matches your near-term plans:

Option A	Option B	Option C
Full Enterprise Architecture	Lean MVP (Original Pricing)	Tiered Adoption (Recommended)
₹65 – 79 Lakh excl. GST	₹45 – 50 Lakh excl. GST (unchanged)	₹52 – 62 Lakh excl. GST
17 – 21 weeks	12 – 14 weeks	15 – 17 weeks
7 – 8 engineers	5 – 6 engineers	6 – 7 engineers
ARCHITECTURE Self-managed Postgres + TimescaleDB + Redis on AWS Mumbai. Multi-LLM (Claude + OpenAI) with Langfuse. Full AWS observability stack.	ARCHITECTURE Supabase BaaS + single-target deploy (Vercel / Railway). OpenAI only with simple RAG. Sentry + Mixpanel monitoring.	ARCHITECTURE Supabase BaaS + single-target deploy. OpenAI only. HIPAA + GDPR + OWASP + audit log + expanded monitoring fully delivered.
COMPLIANCE HIPAA + GDPR-ready at launch. SOC 2-audit-ready architecture.	COMPLIANCE HIPAA-aligned but not formally HIPAA-ready. GDPR basics only.	COMPLIANCE HIPAA-ready at launch. GDPR features delivered. OWASP mitigations + audit log.
HANDOVER Architecture + ER diagrams, deployment guide, production runbook, structured 6-area KT.	HANDOVER Code repo + README + .env.example. Light walkthrough at launch.	HANDOVER Architecture diagram, deployment guide, 3-area structured KT.
BEST IF YOU... Are raising Series A or onboarding named clinical partners in the next 6 months.	BEST IF YOU... Are bootstrapped / seed stage, optimising for runway, with no near-term DD on the horizon.	BEST IF YOU... Are unsure, or focused on validation with a cautious fundraise in 6 – 12 months.

Important:

All three options ship the same 8 functional modules — the user-facing product surface area is identical. What differs is the depth of the technical implementation (stack, security, compliance, handover) — the parts of the build that show up in technical due diligence, not in user demos.

How to decide — a 3-question test

If you answer YES to any of the questions below, the option in brackets is likely the right fit. If two or three answers point to the same option, that's almost certainly your choice.

#	Question	Points to
1	Are you planning an institutional fundraiser (Series A or larger) or onboarding a named hospital / pharma / insurance partner within 6 months of launch?	Option A
2	Is time-to-market the single biggest constraint, with capital efficiency the runner-up — and you're comfortable hardening the platform post-launch once you have product-market signal?	Option B
3	Do you want to be HIPAA-ready, GDPR-compliant, and audit-log-enabled at launch, but stay on a lean (Supabase + single-deploy) infrastructure stack until usage justifies the AWS-native build-out?	Option C

Brilworks' default recommendation: Option C

Option C honours every client-facing commitment in the Q&A — security, compliance, audit log, monitoring — while keeping the lean infrastructure shortcuts that the end user never sees. It is the option we recommend for clients who haven't yet picked a definitive growth path.

What happens after you select

Within 3 business days of receiving your signed selection on the next page, Brilworks will:

If you choose...	Brilworks will deliver:
Option A	• Revised SOW v2.0 (₹65 – 79 Lakh, 17 – 21 weeks, 30/30/30/10 milestone billing) • Detailed AWS infrastructure plan (VPC, RDS, ElastiCache, CloudFront, IAM/KMS, observability) • HIPAA + GDPR delivery checklist with line-item acceptance criteria • Team roster (7 – 8 engineers, named, with LinkedIn profiles)
Option B	• Revised Technical Q&A v2.0 matching the Lean MVP stack (Supabase + single deploy + OpenAI, “HIPAA-aligned”) • Original SOW unchanged (₹45 – 50 Lakh, 12 – 14 weeks) • Team roster (5 – 6 engineers, named) • Kickoff date scheduled within 7 business days of signing
Option C	• Revised SOW v2.0 (₹52 – 62 Lakh, 15 – 17 weeks, 30/30/30/10 milestone billing) • Revised Technical Q&A v2.0 matching Option C scope (Supabase + single deploy, HIPAA-ready + GDPR + OWASP + audit log + expanded monitoring fully delivered) • HIPAA + GDPR delivery checklist with line-item acceptance criteria • Team roster (6 – 7 engineers, named)

Common to all three options

- **Fixed price** — buffer-overrun risk transfers from you to us.
- **30 / 30 / 30 / 10 milestone billing** — 70% of payment is gated on pre-launch delivery, 30% on launch + 30-day hypercare.
- **Same blended rate** (~₹2,250 – 2,500 / hour). No rate increase — the cost differences are entirely about engineering hours.
- **Source code delivered** to your repository from Day 1. Full ownership remains with Champions Longevity.
- **Infrastructure on your cloud account.** Brilworks builds; you own and operate.

Your selection

Please tick one option, sign, and return a scanned or digital copy to vikas@brilworks.com.

☐	OPTION A — Full Enterprise Architecture Self-managed AWS stack, multi-LLM, HIPAA + GDPR-ready, 17 – 21 weeks, 7 – 8 engineers.	₹65 – 79 Lakh
☐	OPTION B — Lean MVP (Original Pricing) Supabase BaaS, OpenAI only, HIPAA-aligned, 12 – 14 weeks, 5 – 6 engineers.	₹45 – 50 Lakh
☐	OPTION C — Tiered Adoption (Brilworks recommended) Lean infra + full compliance / security / audit / monitoring delivered. 15 – 17 weeks, 6 – 7 engineers.	₹52 – 62 Lakh

Signed by

For Champions Longevity	For Brilworks Software LLP
Name: _____	Name: Vikas Singh
Title: _____	Title: CTO, Brilworks Technology Pvt Ltd
Option Selected: ☐ A ☐ B ☐ C	Email: vikas@brilworks.com
Signature: _____	Signature: _____
Date: _____	Date: _____

Questions before you sign?

Reply to this email or message me directly at vikas@brilworks.com / +91-8866518364. Happy to jump on a 30-minute call to talk through the trade-offs before you decide.