

BRILWORKS SOFTWARE LLP

503, Fortune Business Hub, Science City Rd, Sola, Ahmedabad, Gujarat 380060

Phase 1 Engagement Confirmation — Extended Comparison

Architecture & Scope Selection for the Champions Longevity Build

Note: Phase 1 **Not includes** any Ring, CGM devices integrations.

Including: Infrastructure Responsibility Comparison & Engineering Effort Breakdown

TO: Champions Longevity Leadership Team

FROM: Vikas Singh, CTO, Brilworks Technology Pvt Ltd vikas@brilworks.com • +91-8866518364

DATE: May 20, 2026

A Short Note

Over the past few weeks, we shared the Lean MVP Scope of Work and the Technical Q&A (Phase 1). Following your questions about infrastructure responsibility and cost implications, this revised document now includes:

1. The original three architecture options (A, B, C)
2. A side-by-side comparison: **Brilworks manages infra** vs **Client manages infra**
3. Full engineering effort breakdown showing what drives the cost delta between options

Important Clarification: Who Pays vs Who Builds & Manages

Before diving into the details, we want to make one point absolutely clear:

All third-party bills — cloud infrastructure, API subscriptions, monitoring tools, CDN/security services — are always paid by Champions Longevity, irrespective of who builds or manages the infrastructure.

This is true across all three options and both responsibility models. Brilworks never pays for, marks up, or resells any third-party service. Your cloud accounts, your API keys, your subscriptions, your invoices — always.

What this document compares is not who pays, but who does the engineering work:

	Brilworks Builds & Manages (Default)	Client Builds & Manages
Who pays the cloud/API/monitoring bills?	Client pays	Client pays
Who provisions the infrastructure?	Brilworks engineers	Client's DevOps team
Who sets up CI/CD pipelines?	Brilworks engineers	Client's DevOps team
Who configures monitoring dashboards?	Brilworks engineers	Client's team (Brilworks instruments code)
Who writes the application code?	Brilworks engineers	Brilworks engineers
Cost difference	Full engineering quote	Reduced by ₹1-8L (depending on option)

The Brilworks quote covers **engineering hours only** — designing, building, testing, deploying, and handing over the product. It has never included any third-party service costs.

Direct Answers to Your Questions

Q1: What would be the corresponding reduction/change in the overall project cost?

If Champions Longevity provides and manages the cloud environment and all paid third-party API subscriptions/services directly, the revised project costs are:

Option	Original Quote (Brilworks manages infra)	Revised Quote (Client manages infra)	Reduction
A — Full Enterprise	₹65 – 79 Lakh	₹60 – 71 Lakh	₹5 – 8 Lakh
B — Lean MVP	₹45 – 50 Lakh	₹44 – 48 Lakh	₹1 – 2 Lakh
C — Tiered (Recommended)	₹52 – 62 Lakh	₹51 – 60 Lakh	₹1 – 2 Lakh

The reduction reflects the engineering hours saved when the client's team handles infrastructure provisioning, CI/CD pipeline setup, and deployment configuration. The savings are larger for Option A because it involves 12+ self-managed AWS services; Options B & C use Supabase + Vercel where infra setup is minimal.

Q2: Which specific components/services would then remain under Brilworks' commercial scope?

Component	Still Under Brilworks Scope?	Notes
Application development (all functional modules) - Except Ring / CGM Integrations	Yes	Core product — unchanged
Frontend (Next.js) + API layer	Yes	Application code — unchanged
Database schema design + optimization	Yes	Schema design is engineering, not infra
LLM integration code (RAG pipeline, prompt engineering)	Yes	Application code regardless of who pays the API bill
HIPAA / GDPR / OWASP compliance implementation (Only Engineering control required)	Yes (Options A & C)	Application-layer security code
Audit logging system	Yes (Options A & C)	Application feature
Testing + QA	Yes	Unchanged
Knowledge transfer + documentation	Yes	Unchanged
30-day post-launch hypercare	Yes	Unchanged
Cloud infrastructure provisioning (VPC, RDS, Redis, etc.)	No — moves to client	Client's DevOps team provisions; Brilworks provides specs
CI/CD pipeline setup	No — moves to client	Client builds; Brilworks provides Dockerfiles + manifests
Monitoring platform setup (dashboards, alerts)	Shared	Brilworks instruments application code; client provisions the monitoring platform
API subscription management (OpenAI, Claude, etc.)	No — moves to client	Client manages accounts and billing directly

Q3: Would there be any impact on deployment, monitoring, DevOps, or support responsibilities?

Area	Impact	Detail
Deployment	Yes — shared responsibility	Client provisions the target environment; Brilworks delivers deployment-ready artifacts (Dockerfiles, docker-compose, IaC specs for Option A, or Vercel/Railway config for B/C). For Option A, this adds ~1 week of coordination overhead. For B/C, impact is minimal.
Monitoring	Yes — shared responsibility	Brilworks instruments the application code (logging, metrics, traces). Client ensures the monitoring platform (CloudWatch/Sentry/etc.) is provisioned and accessible. Alerting configuration becomes a shared task.
DevOps	Yes — significant for Option A	Option A requires the client to build and maintain a multi-stage CI/CD pipeline (Docker → ECR → ECS/EKS). For Options B/C, Vercel auto-deploys from git push — minimal DevOps impact.
Support (Hypercare)	Partial impact	30-day hypercare remains unchanged for application-level issues. However, infrastructure-level issues (server downtime, scaling, network) become the client's responsibility. Brilworks will assist with diagnosis but cannot action infra fixes on client-managed environments.

Q4: Revised Commercial Breakdown Excluding Cloud/API/Monitoring/CDN Costs

Important clarification: Our original commercial quotes (₹45–50L / ₹52–62L / ₹65–79L) **do not include** third-party API and SDK costs. These have always been treated as separate, pass-through expenses billed directly to your account.

For the complete list of excluded third-party APIs/SDKs and their associated costs, please refer to **Section 5.1 ("List of third-party APIs/SDKs and associated costs") in Brilworks Technology — Technical Questions.pdf**.

Therefore, the revised Brilworks commercial breakdown is:

	Option A	Option B	Option C
Brilworks engineering quote (one-time, fixed price)	₹65 – 79 Lakh	₹45 – 50 Lakh	₹52 – 62 Lakh

Minus: Cloud infrastructure costs	₹0 (never included)	₹0 (never included)	₹0 (never included)
Minus: Paid API/service subscriptions	₹0 (never included)	₹0 (never included)	₹0 (never included)
Minus: Monitoring/APM subscriptions	₹0 (never included)	₹0 (never included)	₹0 (never included)
Minus: CDN/security service subscriptions	₹0 (never included)	₹0 (never included)	₹0 (never included)
Revised quote (unchanged)	₹65 - 79 Lakh	₹45 - 50 Lakh	₹52 - 62 Lakh
Further reduction if client also manages infra provisioning	₹60 - 71 Lakh	₹44 - 48 Lakh	₹51 - 60 Lakh

Bottom line: The quotes you received are already engineering-only. There is nothing to subtract for cloud/API/monitoring/CDN — those costs were always on your side. The only additional reduction possible is if your team takes over the engineering work of infrastructure setup itself (provisioning, CI/CD, deployment config), which saves ₹5–8L on Option A or ₹1–2L on Options B/C.

Section 1: Your Three Options at a Glance

Same product. Three levels of architectural ambition. Pick the one that matches your near-term plans.

Option A		Option B		Option C	
Name	Full Enterprise Architecture	Lean MVP (Original Pricing)	Tiered Adoption (Recommended)		
Price	₹65 – 79 Lakh excl. GST	₹45 – 50 Lakh excl. GST	₹52 – 62 Lakh excl. GST		
Timeline	17 – 21 weeks	12 – 14 weeks	15 – 17 weeks		
Team	7 – 8 engineers	5 – 6 engineers	6 – 7 engineers		
Architecture	Self-managed Postgres + TimescaleDB + Redis on AWS Mumbai. Multi-LLM (Claude + OpenAI) with Langfuse. Full AWS observability stack.	Supabase BaaS + single-target deploy (Vercel/Railway). OpenAI only with simple RAG. Sentry + Mixpanel monitoring.	Supabase BaaS + single-target deploy. OpenAI only. HIPAA + GDPR + OWASP + audit log + expanded monitoring fully delivered.		
Compliance	HIPAA + GDPR-ready at launch. SOC 2-audit-ready architecture.	HIPAA-aligned but not formally HIPAA-ready. GDPR basics only.	HIPAA-ready at launch. GDPR features delivered. OWASP mitigations + audit log.		
Handover	Architecture + ER diagrams, deployment guide, production runbook, structured 6-area KT.	Code repo + README + .env.example. Light walkthrough at launch.	Architecture diagram, deployment guide, 3-area structured KT.		
Best If You...	Are raising Series A or onboarding named clinical partners in the next 6 months.	Are bootstrapped / seed stage, optimising for runway, with no near-term DD on the horizon.	Are unsure, or focused on validation with a cautious fundraise in 6 – 12 months.		

Important: All three options ship the same 8 functional modules — the user-facing product surface area is identical. What differs is the depth of the technical implementation (stack, security, compliance, handover) as detailed below.

Feature & Technical Capability Differences

While the 8 user-facing modules are identical across all options, there are meaningful differences in **technical features, security depth, AI capabilities, and operational readiness** that directly affect the product's maturity, scalability, and investor/partner-readiness:

AI / LLM Capabilities

Feature	Option A	Option B	Option C
LLM Provider	Multi-LLM (Claude + OpenAI)	OpenAI only	OpenAI only
Provider failover (if OpenAI is down, auto-switch to Claude)	Yes	No — single point of failure	No — single point of failure
LLM cost tracking & token analytics (Langfuse)	Yes — per-user, per-feature cost visibility	No	No
Prompt versioning & A/B testing	Yes (via Langfuse)	No	No
RAG pipeline	Advanced (vector search + reranking)	Simple RAG	Simple RAG
Model comparison (run same prompt on Claude vs OpenAI, pick best)	Yes	No	No

User impact: Option A gives you resilience (no downtime if one provider has issues), cost visibility (know exactly how much AI costs per feature/user), and the ability to optimize prompts over time. Options B & C work fine but are locked to a single provider with no observability into AI spend.

Security & Compliance Features

Feature	Option A	Option B	Option C
HIPAA-ready (can sign BAA, PHI encryption, access controls)	Yes — full	No — "aligned" only (not certifiable)	Yes — full
GDPR compliance (consent management, data export, right-to-deletion, DPA-ready)	Yes — full	Partial — basic data deletion only	Yes — full
OWASP Top 10 mitigations (XSS, CSRF, SQLi, rate limiting, security headers, dependency scanning)	Yes — comprehensive	Basic — standard framework defaults	Yes — comprehensive
Audit trail (immutable log of who did what, when, queryable dashboard)	Yes	No	Yes
SOC 2-audit-ready architecture (documented controls, separation of concerns)	Yes	No	No
Encryption at rest + in transit	Full (KMS-managed keys)	Platform defaults (Supabase)	Platform defaults + application-layer encryption
Role-based access control (RBAC) depth	Enterprise-grade (fine-grained)	Basic roles	Enterprise-grade (fine-grained)

User impact: Options A & C can pass a hospital's security questionnaire or an investor's technical DD. Option B cannot — it would need a post-launch security hardening phase before onboarding regulated partners.

Performance & Scalability

Feature	Option A	Option B	Option C
Database	Self-managed Postgres + TimescaleDB (time-series optimized)	Supabase Postgres (general purpose)	Supabase Postgres (general purpose)
Caching layer (Redis)	Yes — reduced latency, session management	No — relies on Supabase edge caching	No — relies on Supabase edge caching
CDN for static assets	CloudFront (configurable, global)	Vercel Edge (automatic, limited control)	Vercel Edge (automatic, limited control)
Horizontal scaling	Full control (ECS/EKS auto-scaling)	Platform-managed (Vercel/Supabase limits)	Platform-managed (Vercel/Supabase limits)
Time-series data optimization (for health/longevity metrics)	Yes — TimescaleDB purpose-built	No — general Postgres queries	No — general Postgres queries
Database read replicas	Yes	No (Supabase Pro doesn't include)	No (Supabase Pro doesn't include)

User impact: Option A handles higher concurrent users and faster time-series queries (critical for health data dashboards). Options B & C work well up to moderate scale; if usage grows significantly, you'd migrate to self-managed infra later.

Monitoring & Operational Visibility

Feature	Option A	Option B	Option C
Error tracking	CloudWatch + X-Ray (distributed tracing)	Sentry (error capture only)	Expanded monitoring
User analytics	Custom CloudWatch dashboards	Mixpanel (plug-and-play)	Expanded dashboards
Performance monitoring (APM)	X-Ray distributed tracing (see exactly where slowness occurs)	No	Basic APM
Alerting & incident routing	CloudWatch Alarms → SNS → Slack/PagerDuty	Sentry alerts (basic)	Configurable alerts
LLM observability	Langfuse (token usage, costs, prompt performance)	No	No
Uptime monitoring	CloudWatch health checks	Platform-provided	Platform-provided + custom

User impact: Option A gives full production-grade observability — you can diagnose issues in minutes. Option B gives you error alerts but limited visibility into *why* things are slow. Option C is in between.

Documentation & Knowledge Transfer

Feature	Option A	Option B	Option C
Architecture diagrams (system, data flow, ER)	Full set — investor/DD ready	No	Architecture diagram
Deployment guide	Production runbook (step-by-step)	README + .env.example	Deployment guide
Knowledge transfer	6-area structured KT (architecture, database, API, frontend, AI/ML, DevOps)	Light walkthrough at launch	3-area structured KT
Code documentation	Comprehensive	Standard inline comments	Moderate

User impact: Option A documentation is ready to hand to a new CTO or engineering team if you hire internally. Option B requires significant reverse-engineering to onboard a new team.

Summary: What the User Sees vs What's Different Behind the Scenes

	What Users See (Identical)	What's Different (Behind the Scenes)
Option A	Same 8 modules, same UI, same features	Enterprise infra, multi-LLM with failover, full compliance, full observability, comprehensive docs
Option B	Same 8 modules, same UI, same features	Lean infra, single LLM, basic security, basic monitoring, minimal docs
Option C	Same 8 modules, same UI, same features	Lean infra, single LLM, full compliance + audit log , expanded monitoring, moderate docs

Think of it like three houses with the same floor plan: Option A has steel-reinforced foundation, hurricane-rated windows, full home automation, and a security system. Option B has standard construction. Option C has standard construction but with the security system, fire suppression, and reinforced locks installed.

Section 2: Infrastructure Responsibility Comparison

Brilworks Manages Infra vs Client Manages Infra

All three quoted prices are **pure engineering costs**. Cloud bills, API subscriptions, monitoring tools, and CDN/security services were **never included** in the commercial pricing — they are always provisioned on the client's accounts.

The question is: **who does the engineering work of setting up and configuring that infrastructure?**

Option A — Full Enterprise Architecture

Responsibility Area	Brilworks Manages Infra (Default)	Client Manages Infra
AWS VPC / Networking	Brilworks designs VPC (public/private subnets, 2+ AZs, NAT gateways, security groups, NACLs)	Client's DevOps team provisions VPC; Brilworks provides specs
Database (RDS + TimescaleDB)	Brilworks provisions RDS, configures TimescaleDB, read replicas, backup policies, PgBouncer	Client provisions RDS; Brilworks provides parameter groups + schema
Caching (ElastiCache/Redis)	Brilworks provisions ElastiCache, configures cluster mode, eviction, failover	Client provisions Redis; Brilworks provides config specs
IAM / KMS / Secrets	Brilworks creates IAM roles, KMS keys, Secrets Manager entries	Client creates IAM; Brilworks provides policy documents
CI/CD Pipeline	Brilworks builds Docker → ECR → ECS/EKS pipeline with blue-green deploy	Client builds pipeline; Brilworks provides Dockerfiles + manifests
Load Balancer + CDN	Brilworks configures ALB, CloudFront, WAF rules	Client provisions ALB/CF; Brilworks provides target group specs
Observability	Brilworks sets up CloudWatch dashboards, X-Ray, alarms → SNS → Slack	Client sets up dashboards; Brilworks instruments application code
Multi-LLM + Langfuse	Brilworks builds abstraction layer, integrates Langfuse	Same — this is application code regardless
Engineering Hours (Infra)	190 - 280 hrs included in quote	~20 - 30 hrs (handoff specs + coordination)
Quote	₹65 - 79 Lakh	₹60 - 71 Lakh (₹5-8L reduction)
Client Prerequisite	None — Brilworks handles everything	Qualified DevOps engineer available during build

Option B — Lean MVP

Responsibility Area	Brilworks Manages Infra (Default)	Client Manages Infra
Supabase Project	Brilworks creates project, configures RLS policies, sets up auth	Client creates project; Brilworks configures within it
Vercel/Railway Deploy	Brilworks connects repo, configures build settings, env vars	Client sets up project; Brilworks pushes code
OpenAI Integration	Brilworks integrates API, builds RAG pipeline	Same — application code regardless
Sentry + Mixpanel	Brilworks creates accounts, adds SDK	Client creates accounts; Brilworks adds SDK keys
Engineering Hours (Infra)	18 - 29 hrs included in quote	~5 - 10 hrs (handoff only)
Quote	₹45 - 50 Lakh	₹44 - 48 Lakh (₹1-2L reduction)
Client Prerequisite	None	Basic familiarity with Supabase/Vercel dashboards

Option C — Tiered Adoption (Recommended)

Responsibility Area	Brilworks Manages Infra (Default)	Client Manages Infra
Supabase Project	Brilworks creates project, configures RLS, security policies	Client creates project; Brilworks configures within it
Vercel/Railway Deploy	Brilworks connects repo, configures build settings	Client sets up project; Brilworks pushes code
OpenAI Integration	Brilworks integrates API, builds RAG pipeline	Same — application code regardless
Monitoring Tools	Brilworks provisions expanded monitoring stack	Client provisions tools; Brilworks instruments code
Engineering Hours (Infra)	18 - 29 hrs included in quote	~5 - 10 hrs (handoff only)
Quote	₹52 - 62 Lakh	₹51 - 60 Lakh (₹1-2L reduction)
Client Prerequisite	None	Basic familiarity with Supabase/Vercel dashboards

Summary: Cost Impact of Client-Managed Infra

Option	Brilworks Manages (Default)	Client Manages Infra	Savings	Client Needs
A	₹65 - 79 Lakh	₹60 - 71 Lakh	₹5 - 8 Lakh	DevOps engineer (AWS expertise)
B	₹45 - 50 Lakh	₹44 - 48 Lakh	₹1 - 2 Lakh	Supabase/Vercel familiarity
C	₹52 - 62 Lakh	₹51 - 60 Lakh	₹1 - 2 Lakh	Supabase/Vercel familiarity

Why Option A saves more: Option A builds from 12+ raw AWS services (VPC, RDS, ElastiCache, IAM, ALB, CloudFront, etc.) — each requiring dedicated engineering. Options B & C use Supabase + Vercel where infrastructure is a configuration checkbox, not an engineering project.

Section 3: What Drives the Engineering Cost Delta Between Options

The price difference between options is **not just infrastructure**. Here is the complete engineering effort breakdown:

Option A vs Option B — What ₹15-29 Lakh Buys

Engineering Area	Option A Hours	Option B Hours	Delta Hours	Delta Cost (₹)	% of Total Delta
Infrastructure Setup (AWS primitives vs BaaS)	190-280	18-29	170-250	₹3.8-6.25L	~30%
Compliance Engineering (HIPAA-ready, GDPR full, OWASP, audit log, SOC 2-ready)	205-300	28-42	175-260	₹3.9-6.5L	~35%
LLM / AI Layer (multi-LLM + Langfuse observability vs single OpenAI)	75-105	28-37	45-70	₹1.0-1.75L	~10%
Monitoring & Observability (CloudWatch/X-Ray vs Sentry)	55-80	7-12	48-68	₹1.1-1.7L	~10%
Handover & KT (6-area structured vs README)	45-65	7-11	38-54	₹0.85-1.35L	~8%
Team Coordination (7-8 vs 5-6 engineers overhead)	80-120	baseline	80-120	₹1.8-3.0L	~7%
TOTAL			556-822 hrs	₹12.5-20.5L	100%

Compliance Engineering — The Largest Single Driver (Detailed)

Compliance Task	Option A	Option B	Option C
HIPAA-ready (PHI encryption, access controls, BAA-ready architecture, breach notification)	80-120 hrs	10-15 hrs ("aligned" only)	80-120 hrs
GDPR full (consent management, data export/portability, right-to-deletion, DPA-ready)	50-70 hrs	10-15 hrs (basics)	50-70 hrs
OWASP Top 10 (input validation, CSRF, XSS, SQLi, rate limiting, security headers)	30-40 hrs	8-12 hrs (basic)	30-40 hrs
Audit logging (immutable trail, queryable dashboard)	30-45 hrs	Not included	30-45 hrs
SOC 2-audit-ready architecture	15-25 hrs	Not included	Not included

LLM Layer — Option A's Multi-LLM Premium (Detailed)

LLM Task	Option A	Option B & C
LLM abstraction layer (provider switching, fallback routing)	25-35 hrs	Direct OpenAI calls — 8-12 hrs
LLM observability (Langfuse: token tracking, cost allocation, prompt versioning)	20-30 hrs	Not included
RAG pipeline	Full with vector search + reranking — 30-40 hrs	Simple RAG — 20-25 hrs

Key Insight: Option C vs Option B is **almost entirely compliance engineering** — they share the identical infrastructure stack (Supabase + Vercel). The ₹7-12L premium buys HIPAA-readiness, GDPR, OWASP, and audit logging — all application-layer code, not infrastructure.

Questions? Reply to this email or contact vikas@brilworks.com / +91-8866518364.